Grantee: State of Indiana - IHCDA
Grant: B-11-DN-18-0001
April 1, 2013 thru June 30, 2013 Performance Report
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Grant Number: Obligation Date: Award Date:
B-11-DN-18-0001

Grantee Name: Contract End Date: Review by HUD:
State of Indiana - IHCDA Original - In Progress
Grant Amount: Grant Status: QPR Contact:
$8,235,625.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$1,000,000.00

Total Budget:
$9,235,625.00

Disasters:

Declaration Number
NSP

Narratives

Summary of Distribution and Uses of NSP Funds:

Areas of greatest need are those census tracts that have a minimum NSP3 needs score of 17 as determined by the US Department of
Housing and Urban Development. NSP3 needs score is based on the percentage of delinquent mortgages, foreclosures, vacant properties
and subprime loans for each census tract in the state. A needs score of 17 places a census tract in the top quintile nationwide in terms of
distress. Due to the need to ramp up quickly, we solicited proposals only from experienced NSP1 sub-grantees (cities, towns and nonprofit
organizations) that met three criteria:

1. They demonstrated a track record of deploying CDBG and NSP funds in a timely fashion and in accord with all applicable law and
regulation (including but not limited to requirements imposed by Davis-Bacon, lead-based paint regulations, and Section 3), while remaining in
compliance with all reporting and documentation requirements;

2. Their NSP1 service areas met the distress criteria specified by HUD for NSP3; and

3. They did not receive a direct allocation of NSP3 funds for their service area.

Eleven IHCDA NSP1 sub-grantees met these criteria, as follows:

1. Cities: Bicknell, Elwood, Hartford City, Michigan City, Mishawaka, New Albany, New Castle, Richmond, Terre Haute, and Union City;
and

2. Nonprofits: Hoosier Uplands Economic Development Corporation (serving Paoli) and see below.

One additional organization (the Children&rsquos Museum of Indianapolis, Inc.) was invited to apply; it was an eligible applicant that met only
the second criterion above, but represented a unique partnership opportunity between the State of Indiana, the City of Indianapolis and the
museum itself, one of the most distinguished nonprofit institutions in the state (or indeed, the Midwest).

The eligible census tracts within these communities represent our primary focus areas (hereafter, & dquofocus areas&rdquo) for NSP3 funds.
In order to expedite the start of projects as soon as funding is approved by HUD, IHCDA issued a Request for Proposals for NSP3 funds on
December 15 2010 and accepted proposals through January 31 2011. Each RFP respondent committed through its application to:

1. Expend NSP3 funds only in areas of greatest need as determined by the NSP3 mapping system;
2. Expend at least 50% of NSP3 funds within 24 months and 100% within 36 months; and
3. Comply with all applicable law and regulation.

As a result of this process, we selected the sub-grantees and activities set forth below; we will retain the balance of our award ($433,875) for
program administration at IHCDA,; in accord with NSP3 program regulations, this amount plus the administrative allowance claimed by our
proposed subgrantees ($374,000, included in our subaward total) is less than ten percent (10%) of our total allocation ($707,875, or 8.6% of
our total award amount).

Grantee

NSP3 Award Amount

Total Project Cost

City of Bicknell

$2,000,000

$3,381,000

City of Mishawaka

$1,184,450
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$1,184,450

City of Richmond

$2,000,000

$3,965,042

Hoosier Uplands Economic Development Corporation
$2,000,000

$3,195,000

The Children&rsquos Museum of Indianapolis Inc.
$707,300

$2,707,300

How Fund Use Addresses Market Conditions:

Each of these communities is facing high and persistent unemployment, significant levels of high cost mortgages, falling home values, and
increasing vacancy rates all in large part due to increasing levels of foreclosure. Among those vacancies are a significant number of units that
are deteriorated beyond feasible redevelopment. The low and generally declining home values in the target areas mean that many homes can
only appraise at a fraction of what they cost to build. The low median income levels mean that ownership of an affordable yet high quality
home without some form of homebuyer subsidy is often out of reach for individuals earning less than 120% of area median income for those
areas, and particularly difficult for families earning less than 50% of area median income. Finally, the existence of vacant and dilapidated
homes further depresses housing values and represents a threat to neighborhood health and safety, further exacerbating these trends. Based
on our analysis of the applications received, financial assistance through NSP3 will help each community to address its most intractable
problem properties while stabilizing home values and positioning new homeowners to accumulate meaningful equity in their homes while
paying a mortgage that does not unduly burden the family&rsquos finances. To create homeownership opportunities for households earning
less than 50% of area median income, we will partner with Habitat for Humanity affiliates to develop extremely affordable units with very
favorable financing terms. For both sets of homebuyers, we will ensure sub-grantee compliance with NSP3 requirement for at least eight hours
housing counseling per buyer. For those families for whom sustainable homeownership is not achievable even under these relaxed
constraints, we will develop affordable rental properties that offer high-quality housing with features that minimize utility costs and maximize
affordability. None of our projects will entail the displacement or relocation of existing residents.

Ensuring Continued Affordability:

All properties acquired and assisted with NSP3 will be subject to liens to preserve long-term affordability. Refinance or sale of the property
prior to the end of the compliance period will result in repayment of NSP assistance to IHCDA, which can then recycle funds into the home for
the next buyer (preferably within the same closing).

Definition of Blighted Structure:

Indiana Code does not define "blight" or "blighted structure” per se but properties or structures that, for the purposes of NSP3, would fit this
definition are described in IC 13-11-2-19.3, IC 36-7-1-3 and IC 36-7-9. These laws broadly define the buildings or structures that are unsafe or
contributing to blight as those that are:

>&bull In impaired structural condition that makes them unsafe to a person or property;

>&bull A fire hazard;

>&bull A hazard to public health;

>&bull Deteriorated, obsolete or substandard;

>&bull Environmentally contaminated or suspected of having hazardous substances;

>&bull Dangerous to a person or property because of a violation of a statute or ordinance concerning building condition or maintenance;
>&bull Vacant and not maintained in a manner that would allow human habitation, occupancy, or use under the requirement of a statute or
ordinance.

Definition of Affordable Rents:

IHCDA defines &ldquoaffordable rents&rdquo as those county-by-county rent limits released by HUD and amended from time to time for the
HOME program.

Housing Rehabilitation/New Construction Standards:

All housing activities using NSP3 funds that involve the construction or rehabilitation of multi-family and single-family dwellings must meet all
building codes and standards adopted and enforced by the State of Indiana as well as any local ordinances that exceed State codes and
standards.

Vicinity Hiring:

Pursuant to Section 3 requirements, the project will seek to maximize the number of low-income community residents employed through
contracts executed as a result of this project.

Procedures for Preferences for Affordable Rental Dev.:

The State did not state a preference for rental projects within its RFP but did provide guidance, based on the experience of NSP1 and also on
comments from HUD, that the use of rental housing to meet the <50%AMI Set-aside was one of the components that had a greater chance of
success than reliance on homebuyers at this end of the market. Many of our projects have according looked at their proposals and including
either straight rental as an element, because there is high demand for this type of housing, or have elected to pursue a lease-purchase
system. Whilst this program is not intended to promote the development of rental housing as opposed to homebuyer properties, it is
recognized that there is demand for this in some parts of the State and that where projects experience this demand it is a worthy inclusion in
their proposals.
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Grantee Contact Information:

Indiana Housing and Community Development Authority
30 S Meridian Street, Suite 1000

Indianapolis, IN 46204

P: 317-232-7777

F: 317-232-7778

Sherry Seiwert, Executive Director

Peter Hunt, NSP Manager

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

This Report Period
N/A

$29,379.00
$29,379.00

$618,282.92
$560,437.42

$57,845.50
$29,379.00
$912,845.95
$0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Activity Type

Administration

Required

To Date
$8,293,470.50

$8,293,470.50
$8,293,470.50

$5,635,637.17
$5,577,791.67

$57,845.50
$57,845.50
$5,635,637.17
$0.00

$0.00

$1,235,343.75
$823,562.50

Progress Toward National Objective Targets

National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$0.00

Target
$823,562.50

Target
$2,058,906.25

To Date
0.00%
0.00%
$0.00

$0.00
$288,710.47
$288,710.47

Actual
$448,445.00

Actual

$3,250,924.24

Progress has slowed somewhat since last year, with the majority of recipients trying to sell homes at the moment
before building out their final properties. As such, there has been limited activity in the last quarter. The main area of
activity has been the construction of lllinois Place, which is being delivered by the Whitsett Group. This development
is part-funded with NSP3 from the City of Indianapolis, NSP3 from IHCDA an the remainder from IHCDA bond
financing. All but $5,000 of our NSP3 funds have now been drawn as the development moves closer to completion,
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which is scheduled for late September/Early October and is on target. The intention is that all units will be leased up
by the end of 2013 and this project award closed out.

The remaining recipients will continue to market their properties and start building out the final lots in the fall in order
to ensure they have all funds drawn down by the March 2014 deadline.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
9999, Restricted Balance $0.00 $0.00 $0.00
NSPO001, Local Administration $32,450.02 $448,445.00 $288,710.47
NSP003, Acquisition/Rehabilitation $261,437.19 $2,034,525.54 $1,453,418.15
NSP006, Redevelopment/New Construction $266,550.21 $5,810,499.96 $3,835,663.05
NSP3 Administration, State NSP3 Administration $0.00 $0.00 $0.00

5
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Activities

NSP3-011-001 - 120% Acqg/Rehab - Richmond
Acq/Rehab - City of Richmond

Grantee Activity Number:
Activity Title:

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number:
NSP003

Projected Start Date:
02/24/2011

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Project Title:
Acquisition/Rehabilitation
Projected End Date:
03/13/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Richmond

Apr 1 thru Jun 30, 2013

N/A
$29,379.00

$29,379.00
$151,166.66

$96,831.71
$54,334.95

$0.00
$211,845.53
$211,845.53

$0.00

To Date
$1,161,210.54
$1,161,210.54

$1,161,210.54
$907,888.29

$853,553.34
$54,334.95

$28,466.50
$907,888.29
$907,888.29

$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Richmond, Wayne County, IN

Activity Progress Narrative:

136 S 11th - SOLD. 219 S 10th - Listed For Sale. 215 S 10th under construction and is 94% complete. 216 S 10th under
construction and is 98% complete, 218 S 10th is under construction and is 77% complete. 123 S 10th are under construction
and is 68% complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/7
#Energy Star Replacement Windows 0 0/40
6
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#Efficient AC added/replaced
#Replaced thermostats

#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

This Report Period

O O O o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/7
0/7
0/42
0/14
0/7
0/7
3/14
217

Cumulative Actual Total / Expected

Low
0/0

0/0

Total
1/7

1/7

Cumulative Actual Total / Expected

Mod Total Low/Mod%
7 7 100.00
7 7 100.00

Amount
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Grantee Activity Number: NSP3-011-001 - 120% Redev/New Constr -

Richmond

Activity Title: Redev/New Constr - City of Richmond
Activitiy Category: Activity Status:
Construction of new housing Under Way
Project Number: Project Title:
NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
02/24/2011 03/13/2014
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
NSP Only - LMMI City of Richmond
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $217,284.72
Total Budget $0.00 $217,284.72
Total Obligated $0.00 $217,284.72
Total Funds Drawdown $4,103.47 $184,730.30

Program Funds Drawdown $1,488.75 $182,115.58

Program Income Drawdown $2,614.72 $2,614.72
Program Income Received $29,379.00 $29,379.00
Total Funds Expended $4,103.47 $184,730.30

City of Richmond $4,103.47 $184,730.30

Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Richmond, Wayne County, IN

Activity Progress Narrative:

222 S 10th - SOLD. 324 S 11th will be bid out for construction as soon as there are sufficient funds to cover construction costs.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 3 3/2
#Low flow showerheads 2 2/2
This Report Period Cumulative Actual Total / Expected
Total Total
8
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
222 South 10th St

This Report Period

Mod
0

0

City
Richmond

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

1/2
1/2

Cumulative Actual Total / Expected

Low Mod
1/0 0/2
1/0 0/2

State
Indiana

Total Low/Mod%

1/2 100.00
1/2 100.00
Zip Status / Accept
47374- Match / N
Amount
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Grantee Activity Number: NSP3-011-001 - 50% Acq/Rehab - Richmond
Activity Title: Acq/Rehab - City of Richmond

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

02/24/2011

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Richmond, Wayne County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Richmond

Apr 1 thru Jun 30, 2013 To Date
N/A $313,518.00
$0.00 $313,518.00
$0.00 $313,518.00
$567.50 $283,809.08
$567.50 $283,809.08
$0.00 $0.00

$0.00 $0.00
$567.50 $283,809.08
$567.50 $283,809.08
$0.00 $0.00

819 S 7th is occupied and all reporting submitted to IHCDA. 829 S 9th waiting for it to be occupied.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 1/2
#Energy Star Replacement Windows 1 1/15
#Efficient AC added/replaced 1 1/2
#Replaced thermostats 1 1/2
#Replaced hot water heaters 1 1/2
#Light Fixtures (indoors) replaced 8 8/18
10
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#Light fixtures (outdoors) replaced 2 2/4
#Refrigerators replaced 1 1/2
#Dishwashers replaced 1 1/2
#Low flow toilets 2 2/4
#Low flow showerheads 1 1/2
# ELI Households (0-30% AMI) 0 0/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/4
# of Multifamily Units 1 1/2
# of Singlefamily Units 0 0/2
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 1 0 1 1/4 0/0 1/4 100.00
# Owner Households 0 0 0 0/2 0/0 0/2 0
# Renter Households 1 0 1 1/2 0/0 1/2 100.00
Activity Locations
Address City County State Zip Status / Accept
819 S 7th St Richmond Indiana 47374- Match / N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

11
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
02/24/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Richmond, Wayne County, IN

Activity Progress Narrative:

NSP3-011-001 - 50% Redev/New Constr -
Richmond
Redev/New Constr - City of Richmond

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Richmond

626 S 8th has been transferred to Housing Authority of Richmond.

Accomplishments Performance Measures

#Low flow toilets
#Low flow showerheads

# ELI Households (0-30% AMI)

Apr 1 thru Jun 30, 2013 To Date
N/A $185,832.24
$0.00 $185,832.24
$0.00 $185,832.24
$1,266.98 $176,320.76
$371.15 $175,424.93
$895.83 $895.83
$0.00 $0.00
$1,266.98 $176,320.76
$1,266.98 $176,320.76
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total

0 0/2

0 0/2

0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

0/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/1 0/0 0/1 0
0/1 0/0 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
02/24/2011

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Richmond
Match Contributed

Activity Description:

Local Administration

Location Description:

Richmond, Wayne County, IN

Activity Progress Narrative:

NSP3-011-001 - Administration - Richmond
Administration - City of Richmond

Activity Status:

Under Way

Project Title:

Local Administration
Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Richmond

Apr 1 thru Jun 30, 2013 To Date
N/A $180,000.00
$0.00 $180,000.00
$0.00 $180,000.00
$19,210.00 $128,205.00
$19,210.00 $128,205.00
$0.00 $0.00

$0.00 $0.00
$19,210.00 $128,205.00
$19,210.00 $128,205.00
$0.00 $0.00

Biweekly meetings held with city, administrator, construction manager, and realtor. Still waiting on program income funds to
address the final property: 324 S 11th. Pay applications & change orders reviewed and approved. Claims submitted to state.
Reports submitted to IHCDA. Conducted several income verifications. City has sold 222 S 10th this quarter. This has been
reported to IHCDA and all required documents have been submitted. Monitoring was conducted on May 23, 2013.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

14
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP3-011-002 - 120% Acqg/Rehab - Mishawaka

Activity Title: Acq/Rehab - Mishawaka
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:
NSP003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
02/24/2011 03/13/2014
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
NSP Only - LMMI City of Mishawaka
Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $134,148.00
Total Budget $0.00 $134,148.00
Total Obligated $0.00 $134,148.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Mishawaka $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, IN

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

16

Cumulative Actual Total / Expected
Total
0/1

0/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/1 0/1 0
0/0 0/1 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
02/24/2011

Benefit Type:

NSP3-011-002 - 120% Redev/New Constr -
Mishawaka
Redev/New Constr - Mishawaka

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Mishawaka

Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $592,592.00
Total Budget $0.00 $592,592.00
Total Obligated $0.00 $592,592.00
Total Funds Drawdown $0.00 $263,231.66
Program Funds Drawdown $0.00 $263,231.66
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $263,231.66
City of Mishawaka $0.00 $263,231.66
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow showerheads 0 0/8
#Units with bus/rail access 0 0/9
#Sites re-used 0 0/9
#Units ¢ other green 0 0/9
Activity funds eligible for DREF (lke 0 0/8
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/9

0/9

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/9 0/9 0
0/0 0/9 0/9 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
02/24/2011

Benefit Type:

NSP3-011-002 - 50% Redev/New Constr -
Mishawaka
Redev/New Constr - Mishawaka

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Mishawaka

Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $339,265.00
Total Budget $0.00 $339,265.00
Total Obligated $0.00 $339,265.00
Total Funds Drawdown $0.00 $147,941.80
Program Funds Drawdown $0.00 $147,941.80
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $147,941.80
City of Mishawaka $0.00 $147,941.80
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Units with bus/rail access 2 2/4
#Sites re-used 2 2/4
#Units ¢ other green 0 0/4
# ELI Households (0-30% AMI) 0 0/0
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This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 2 0 2
# Owner Households 2 0 2
Activity Locations
Address City County
614-618 W Battell Mishawaka
550-552 W 6th Mishawaka

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
2/4

2/4

Cumulative Actual Total / Expected

Low Mod
2/4 0/0
2/4 0/0

State
Indiana
Indiana

Total Low/Mod%

2/4 100.00
2/4 100.00
Zip Status / Accept
46544- Match / N
46544- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP3-011-003 - 120% Acqg/Rehab - Bicknell
Acq/Rehab - City of Bicknell

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
02/24/2011

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

#Replaced thermostats

Total

0
0
0
0
0
0

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation
Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Bicknell

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$98,480.17

$98,480.17
$0.00

$0.00
$98,480.17
$98,480.17

$0.00

22

To Date
$212,506.00

$212,506.00

$212,506.00
$141,875.85

$141,875.85
$0.00

$0.00
$141,875.85
$141,875.85

$0.00

Cumulative Actual Total / Expected
Total
0/1

0/5
0/1
0/0
0/1
0/1
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units exceeding Energy Star
#Sites re-used

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

O O O O O o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/10
0/2
0/1
0/1
0/1
0/1
0/1
0/1
0/1
0/0

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected

Low Mod
0/0 0/1
0/0 0/1

0/1
0/1

Amount
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Total Low/Mod%

0
0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
02/24/2011

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

NSP3-011-003 - 120% Redev/New Constr - Bicknell
Redev/New Constr - City of Bicknell

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units exceeding Energy Star

#Sites re-used

Total
0

0
0
0
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Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Bicknell

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$193,078.78

$193,078.78
$0.00

$0.00
$400,387.90
$400,387.90

$0.00

To Date
$1,090,773.00
$1,090,773.00

$1,090,773.00
$889,562.80

$889,562.80
$0.00

$0.00
$889,562.80
$889,562.80

$0.00

Cumulative Actual Total / Expected
Total
0/13

0/13
0/9
0/5
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 0/9
# of Multifamily Units 0 0/4
# of Singlefamily Units 0 0/5
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/9 0/9 0
# Owner Households 0 0 0 0/0 0/4 0/4 0
# Renter Households 0 0 0 0/0 0/5 0/5 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP3-011-003 - 50% Acq/Rehab - City of Bicknell
Acq/Rehab - City of Bicknell

Rehabilitation/reconstruction of residential structures

Project Number:

NSP003

Projected Start Date:
02/24/2011

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

Total

0
0
0
0
0
0

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation
Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Bicknell

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$65,557.81

$65,557.81
$0.00

$0.00
$65,557.81
$65,557.81

$0.00
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To Date
$213,143.00
$213,143.00

$213,143.00
$174,179.88

$174,179.88
$0.00

$0.00
$174,179.88
$174,179.88

$0.00

Cumulative Actual Total / Expected
Total
0/1

0/5
0/1
0/1
0/1
0/1
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#Light Fixtures (indoors) replaced 0 0/10
#Light fixtures (outdoors) replaced 0 0/2
#Refrigerators replaced 0 0/1
#Clothes washers replaced 0 0/1
#Dishwashers replaced 0 0/1
#Low flow toilets 0 0/1
#Low flow showerheads 0 0/1
#Units exceeding Energy Star 0 0/1
#Sites re-used 0 0/1
# ELI Households (0-30% AMI) 0 0/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1
# of Singlefamily Units 0 0/1
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0
# Owner Households 0 0 0 0/1 0/0 0/1 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
02/24/2011

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

NSP3-011-003 - 50% Redev/New Constr - Bicknell
Redev/New Constr - City of Bicknell

Accomplishments Performance Measures
This Report Period

#Low flow toilets

#Low flow showerheads
#Units exceeding Energy Star
#Units ¢ other green

# ELI Households (0-30% AMI)

Total
0

0
0
0
0
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Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Bicknell

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$66,611.53

$66,611.53
$0.00

$0.00
$93,186.57
$93,186.57

$0.00

To Date

$333,578.00
$333,578.00
$333,578.00
$177,386.28

$177,386.28
$0.00

$0.00
$177,386.28
$177,386.28

$0.00

Cumulative Actual Total / Expected
Total
0/4

0/4
0/3
0/3
0/0
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/3

0/3

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/3 0/0 0/3 0
0/3 0/0 0/3 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
02/24/2011

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Local Administration

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

NSP3-011-003 - Administration - City of Bicknell
Administration - City of Bicknell

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Apr 1 thru Jun 30, 2013 To Date
N/A $150,000.00
$0.00 $150,000.00
$0.00 $150,000.00
$13,240.02 $92,222.33
$13,240.02 $92,222.33
$0.00 $0.00

$0.00 $0.00
$13,240.02 $92,222.33
$13,240.02 $92,222.33
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Uplands
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
03/31/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Hoosier Uplands Economic Development Corp

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Mitchell, Lawrence County, IN

Activity Progress Narrative:

project complete

Accomplishments Performance Measures
This Report Period

Total
#Units exceeding Energy Star 4
#Sites re-used 1

This Report Period
Total
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NSP3-011-004 - 120% Rdv/N Constr - Hoosier

Redev/New Constr - Hoosier Uplands

Activity Status:

Completed

Project Title:

Redevelopment/New Construction
Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:
Hoosier Uplands Economic Development Corp

Apr 1 thru Jun 30, 2013 To Date
N/A $660,000.00
$0.00 $660,000.00
$0.00 $660,000.00
$0.00 $660,000.00
$0.00 $660,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $660,000.00
$0.00 $660,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
4/4

1/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 4 414
# of Multifamily Units 4 4/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 4 4 0/0 4/4 4/4 100.00
# Renter Households 0 4 4 0/0 4/4 4/4 100.00
Activity Locations
Address City County State Zip Status / Accept
100 SW 1st Street Paoli Indiana 47454- Match /N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
03/31/2011

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

NSP3-011-004 - 50% Rdv/N Constr - Hoosier

Uplands

Redev/New Constr - Hoosier Uplands

Hoosier Uplands Economic Development Corp

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Mitchell, Lawrence County, IN

Activity Progress Narrative:

project complete

Accomplishments Performance Measures
This Report Period

#Units exceeding Energy Star
#Sites re-used

# ELI Households (0-30% AMI)

Total
8

1
1
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Activity Status:
Completed
Project Title:

Redevelopment/New Construction
Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:
Hoosier Uplands Economic Development Corp

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$5,000.00

$5,000.00
$0.00

$0.00
$5,000.00
$5,000.00

$0.00

To Date
$1,340,000.00

$1,340,000.00

$1,340,000.00
$1,340,000.00

$1,340,000.00
$0.00

$0.00
$1,340,000.00
$1,340,000.00

$0.00

Cumulative Actual Total / Expected
Total
8/8

1/1
1/0
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This Report Period

Total
# of Housing Units 8
# of Multifamily Units 8

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 8 0 8
# Renter Households 8 0 8
Activity Locations
Address City County
10 SW 1st Street Paoli

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
8/8

8/8

Cumulative Actual Total / Expected

Low Mod
8/8 0/0
8/8 0/0

State
Indiana

Total Low/Mod%

8/8 100.00
8/8 100.00
Zip Status / Accept
47454- Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
02/24/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

lllinois Place L.P.

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Construction underway.

Accomplishments Performance Measures
This Report Period

Total
#Low flow showerheads 0
#Units with bus/rail access 0

This Report Period
Total

# of Housing Units 0
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NSP3-012-001 - 120% Rdv/N Constr - lllinois Place
Redev/New Constr - lllinois Place L.P.

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

03/14/2014

Completed Activity Actual End Date:

Responsible Organization:
lllinois Place L.P.

Apr 1 thru Jun 30, 2013 To Date
N/A $525,587.00
$0.00 $525,587.00
$0.00 $525,587.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/26

0/10

Cumulative Actual Total / Expected
Total
0/10
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# of Multifamily Units 0 0/10

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/10 0/10 0
# Renter Households 0 0 0 0/0 0/10 0/10 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
02/24/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

lllinois Place L.P.

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Construction underway.

Accomplishments Performance Measures
This Report Period

Total
#Low flow showerheads 0
#Units with bus/rail access 0

This Report Period
Total

# of Housing Units 0
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NSP3-012-001 - 50% Rdv/N Constr - lllinois Place
Redev/New Constr - lllinois Place L.P.

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

03/14/2014

Completed Activity Actual End Date:

Responsible Organization:
lllinois Place L.P.

Apr 1 thru Jun 30, 2013 To Date
N/A $525,588.00
$0.00 $525,588.00
$0.00 $525,588.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/26

0/10

Cumulative Actual Total / Expected
Total
0/20
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# of Multifamily Units 0 0/20

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/20 0/0 0/20 0
# Renter Households 0 0 0 0/20 0/0 0/20 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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